# Amendment 342 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 342 to the Contract for the Design, Implementation, Operation and
Maintenance of the Regional Fare Coordination System is entered into this 39711 day of
, 2015, by and between Vix Technology (USA) Inc (formerly
known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned
subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as
the "Contractor") and each of the following seven public transportation agencies
(hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

- 1. Central Puget Sound Regional Transit Authority ("Sound Transit")
- 2. King County ("King County")
- 3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
- 4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
- 5. Snohomish County Public Transportation Benefit Area ("Community Transit")
- 6. City of Everett ("Everett")
- 7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

#### Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the preliminary analysis (PA) work necessary to upgrade the BOC (Back Office Computer) and OFS (Offline Server) databases to Oracle 12c in the Perth test bed, this work is performed per Change Request CR-11535 *Oracle Upgrades v1.0*.
- C. The Parties agree that the preliminary analysis (PA) work necessary to upgrade the BOC and OFS Oracle databases to Oracle 12c in the Perth test bed will be performed and compensated as described below.

## Agreement

# Section 1.0 Description of Work

The Contractor will provide the services of a qualified Test Manager (Integration/Test Management), Business Analyst, Engineering Manager, and Junior Programmer (Integration/Test) to perform the work. The Contractor will:

- 1.1 Upgrade the BOC database in Perth test bed to Oracle 12c, which includes the following tasks:
  - (a) Convert the BOC Oracle database to 64-bit in Perth test bed.
  - (b) Upgrade the BOC Oracle database to Oracle 12c (v12.1.0.1) in Perth test bed.
  - (c) Test to ensure that the BOC database conversion to 64-bit and BOC upgrade to Oracle 12c (v12.1.0.1) are successful.
- 1.2 Upgrade the OFS Oracle database in Perth test bed to Oracle 12c, which includes the following tasks:
  - (a) Upgrade the OFS Oracle database to Oracle 12c (v12.1.0.1) in Perth test bed
  - (b) Test to ensure that the OFS Oracle database upgrade to 12c (v12.1.0.1) is successful

#### Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed no later than October 15, 2015

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

# Section 3.0 Compensation Changes

Per the Settlement Agreement the Agencies have agreed to pay fifty (50) percent of the cost of this system security work.

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

## VI. IMPLEMENTATION

## SPECIAL PROGRAMS

COST

#### Amendment No. 342

necessary to upgrade the BOC database and OFS databases to Oracle 12c.	\$12,211
To provide qualified staff to complete the PA work	

#### Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Three Hundred and Forty Two shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

By: By: By: Chentral Manager Their: OREN Detection Manager On behalf of the Agencies Date: 5/28/15